



Table Of Contents

1 INTRODUCTION	7
1.1 PURPOSE OF DOCUMENT	7
1.2 FORMAT OF DOCUMENT	7
2 EXECUTIVE SUMMARY	9
2.1 RESULTS	9
2.2 RECOMMENDATIONS AND STRATEGY	10
2.2.1 <i>Funding and Resources</i>	11
2.2.2 <i>Formal Communication Plans</i>	11
2.2.3 <i>Business Process and Training</i>	12
2.2.4 <i>Centralized Project and Frequency Management</i>	12
2.2.5 <i>Board of Project Directors</i>	12
2.3 PRELIMINARY DESIGN	13
2.3.1 <i>Field Unit Upgrade Strategy</i>	13
2.3.2 <i>Site Upgrade Strategy</i>	13
2.4 RISKS	14
3 BACKGROUND.....	15
3.1 HISTORICAL PERSPECTIVE – OTHER SIMILAR PROJECTS AND CONSORTIA	15
3.2 WESTERN INTEROPERABLE COMMUNICATIONS CONSORTIUM BY-LAWS	16
3.3 PURPOSE OF THE NEEDS ASSESSMENT PHASE OF THIS PROJECT	18
4 PROJECT ACTIVITIES.....	19
4.1 GATHERING OF COUNTY STAKEHOLDER INFORMATION	19
4.1.1 <i>Description of Activity</i>	19
4.1.2 <i>Potential Candidate Stakeholder List</i>	19
4.2 COUNTY STAKEHOLDER MEETINGS	23
4.2.1 <i>Description of Activity</i>	23
4.2.2 <i>Typical Initial Meeting Agenda</i>	23
4.3 OTHER MATERIALS PROVIDED TO COUNTY REPRESENTATIVES	24
4.3.1 <i>Questionnaire Template</i>	24
4.3.2 <i>Letter of Support Template</i>	34
4.3.3 <i>Site Surveys</i>	35
4.4 PRELIMINARY DESIGN	35
4.5 NON-COUNTY STAKEHOLDERS.....	35
5 DETAILED RESULTS.....	37
5.1 STAKEHOLDER NEEDS & ISSUES – CONSORTIUM-WIDE.....	37
5.1.1 <i>Communication Improvement Priorities – Consortium Wide</i>	38
5.1.2 <i>Factors for Success – Consortium Wide</i>	39
5.1.3 <i>Other Needs & Issues</i>	40
5.1.4 <i>Concerns</i>	41
5.2 STAKEHOLDERS, NEEDS & ISSUES BY COUNTY	41
5.2.1 <i>Mineral County</i>	42
5.2.2 <i>Sanders County</i>	45
5.2.3 <i>Ravalli County</i>	48
5.2.4 <i>Lake County</i>	51
5.3 EXISTING PHYSICAL INFRASTRUCTURE	54



5.4 SITE SURVEYS.....	55
5.4.1 <i>Lookout Pass</i>	55
5.4.2 <i>Ellis Mountain</i>	57
5.4.3 <i>Thompson Peak</i>	59
5.4.4 <i>Clarks Peak</i>	62
5.4.5 <i>Clarks Peak/Hickman Sites</i>	64
5.4.6 <i>Pats Knob</i>	66
5.4.7 <i>Green Mountain</i>	68
5.4.8 <i>Oliver</i>	70
5.4.9 <i>Andrews Creek</i>	72
5.4.10 <i>Downing Mountain</i>	74
5.4.11 <i>Reed Butte</i>	77
5.4.12 <i>Steep Creek</i>	80
5.4.13 <i>Sula Peak</i>	82
5.4.14 <i>Ronan</i>	85
5.4.15 <i>St. Ignatius</i>	87
5.4.16 <i>Swan Hill</i>	89
5.4.17 <i>Polson Hill South</i>	91
5.4.18 <i>Polson Hill North</i>	93
5.4.19 <i>Jette Point</i>	95
5.5 DETAILED RECOMMENDATIONS	97
5.5.1 <i>Funding and Resources</i>	97
5.5.2 <i>Formal Communication Plans</i>	98
5.5.3 <i>Business Practices and Training</i>	99
5.5.4 <i>Centralized Project and Frequency Management</i>	99
5.5.5 <i>Board of Project Directors</i>	100
5.5.6 <i>Inventory Standards</i>	100
5.5.7 <i>Paging</i>	101
5.6 PRELIMINARY DESIGN	101
5.6.1 <i>Field Unit Upgrade Strategy</i>	101
5.6.2 <i>Site Upgrade Strategy</i>	103
5.6.3 <i>Site Development Cost Estimate</i>	104
5.6.4 <i>Proposed System Coverage Map</i>	109
5.6.5 <i>Subscriber Unit Cost Considerations</i>	110
5.6.6 <i>Assumptions and Caveats</i>	110
5.7 LETTERS OF SUPPORT	111
5.8 RISKS	111
5.9 NEXT STEPS	112
5.10 CONTENTS OF CD – ELECTRONIC DOCUMENTS.....	113
6 APPENDICES	115
APPENDIX A – PRELIMINARY DESIGN WORKPLAN AND COST ANALYSIS.....	115
APPENDIX B – RADIO INVENTORY SUMMARY AND COST ANALYSIS	115
APPENDIX C – FCC LICENSE INFORMATION – THIS INFORMATION NEEDS TO BE GATHERED IN PHASE II	115
APPENDIX D – SITE SURVEYS	115
APPENDIX E – LETTERS OF SUPPORT.....	115
APPENDIX F – QUESTIONNAIRE RESULTS.....	115
APPENDIX G – MEETING MINUTES.....	115
APPENDIX H – STATEMENT OF WORK – PHASE 1 NEEDS ASSESSMENT	115
APPENDIX I – SIEC: DEFINITION FOR LAND MOBILE RADIO DEPLOYMENT FOR PUBLIC SAFETY.....	115