



"Unleashing the Power of Technology"

Federal
Engineering®

Federal Engineering, Inc.

10600 Arrowhead Drive
Fairfax, VA 22030
703-359-8200

15-90 Corridor Interoperability Consortium

Monthly Status Report January 2005

Period Covered:	January 1 to January 31, 2005
Status:	On Schedule
This Period	
Tasks Completed	
	Project Initiation Meeting
	User Interviews
	FE ClientNet Setup
Tasks Begun	
	System Technical Information Collection
	Needs Analysis Planning
Next Period	
Tasks Scheduled	
	Existing System Review
	Site Visits (911 Centers and In-Town Sites)
	Draft Needs Assessment Report Outline
	Coverage Analysis Planning
Issues and Changes	
Open Issues	
	None
Resolved Issues	
	None
Project Changes	
	Requested change to scope due to unavailability of high sites for evaluation

