

Tri-County Interoperable Consortium

Interoperable Communications Plan Needs Assessment

Submitted By:

Northrop Grumman



September 30, 2005

IT

Table of Contents

1 INTRODUCTION.....	1
1.1 PURPOSE OF DOCUMENT.....	1
1.2 FORMAT OF DOCUMENT	1
2 EXECUTIVE SUMMARY.....	3
2.1 RESULTS	3
2.1.1 <i>Coverage</i>	5
2.2 RECOMMENDATIONS AND STRATEGY.....	6
2.2.1 <i>Funding</i>	6
2.2.2 <i>Department of Corrections</i>	7
2.2.3 <i>Formal Communication Plans</i>	7
2.2.4 <i>Business Process and Training</i>	8
2.2.5 <i>Centralized Project and Frequency Management</i>	8
2.2.6 <i>Project Directors</i>	8
2.3 PRELIMINARY DESIGN	9
2.3.1 <i>Subscriber Unit Upgrade Strategy</i>	9
2.3.2 <i>Site Upgrade Strategy</i>	10
2.4 RISKS	12
3 BACKGROUND.....	13
3.1 HISTORICAL PERSPECTIVE – OTHER SIMILAR PROJECTS AND CONSORTIA	13
3.2 TRI-COUNTY INTEROPERABLE CONSORTIUM BY-LAWS	14
3.3 PURPOSE OF THE NEEDS ASSESSMENT PHASE OF THIS PROJECT	15
4 PROJECT ACTIVITIES.....	17
4.1 GATHERING OF COUNTY STAKEHOLDER INFORMATION.....	17
4.1.1 <i>Description of Activity</i>	17
4.1.2 <i>Potential Candidate Stakeholder List</i>	17
4.2 COUNTY STAKEHOLDER MEETINGS	19
4.2.1 <i>Description of Activity</i>	19
4.2.2 <i>Typical Initial Meeting Agenda</i>	20
4.3 OTHER MATERIALS PROVIDED TO COUNTY REPRESENTATIVES	20
4.3.1 <i>Questionnaire Template</i>	20
4.3.2 <i>Letter of Support Template</i>	30
4.4 SITE SURVEYS.....	30
4.5 PRELIMINARY DESIGN	31
4.6 NON-COUNTY STAKEHOLDERS.....	31
5 DETAILED RESULTS.....	33
5.1 STAKEHOLDER NEEDS & ISSUES – CONSORTIUM-WIDE.....	33
5.1.1 <i>Communication Improvement Priorities – Consortium Wide</i>	34
5.1.2 <i>Factors for Success – Consortium Wide</i>	35
5.1.3 <i>Other Needs & Issues</i>	36
5.1.4 <i>Concerns</i>	37
5.2 STAKEHOLDERS, NEEDS & ISSUES BY COUNTY	37
5.2.1 <i>Broadwater County</i>	38
5.2.2 <i>Jefferson County</i>	41
5.2.3 <i>Powell County</i>	44



5.2.4 <i>Department of Corrections</i>	47
EXISTING PHYSICAL INFRASTRUCTURE.....	51
5.3 SITE SURVEYS BY SITE.....	52
5.3.1 <i>Beacon Hill</i>	52
5.3.2 <i>Prison Hill</i>	54
5.3.3 <i>Cominco</i>	56
5.3.4 <i>Ogden Mountain</i>	58
5.3.5 <i>Free Enterprise</i>	60
5.3.6 <i>Bull Mountain</i>	62
5.3.7 <i>XL Heights</i>	64
5.3.8 <i>Montana City</i>	66
5.3.9 <i>Limestone Hills</i>	68
5.3.10 <i>Nixon Ridge</i>	70
5.3.11 <i>Hogback</i>	72
5.3.12 <i>Stonewall</i>	74
5.3.13 <i>Pauly</i>	76
5.3.14 <i>Mac Pass</i>	77
5.4 DETAILED RECOMMENDATIONS	79
5.4.1 <i>Funding</i>	79
5.4.2 <i>Department of Corrections</i>	80
5.4.3 <i>Formal Communication Plans</i>	82
5.4.4 <i>Business Practices and Training</i>	83
5.4.5 <i>Centralized Project and Frequency Management</i>	84
5.4.6 <i>Project Directors</i>	84
5.4.7 <i>Inventory Standards</i>	84
5.4.8 <i>Paging</i>	85
5.5 PRELIMINARY DESIGN	85
5.5.1 <i>Subscriber Unit Upgrade Strategy</i>	86
5.5.2 <i>Site Upgrade Strategy</i>	87
5.5.3 <i>Site Development Cost Estimate</i>	89
5.5.4 <i>Proposed System Coverage Map</i>	93
5.5.5 <i>Subscriber Unit Cost Considerations</i>	95
5.5.6 <i>Assumptions and Caveats</i>	96
5.6 LETTERS OF SUPPORT	97
5.7 RISKS	98
5.8 NEXT STEPS	98
5.9 CONTENTS OF CD – ELECTRONIC DOCUMENTS.....	99
5.10 ADDENDUM – DEPARTMENT OF CORRECTIONS: PAROLE AND PROBATION NEEDS ASSESSMENT	99
6 APPENDICES	101
APPENDIX A – WORKPLAN GAP ANALYSIS SPREADSHEETS	101
APPENDIX B – RADIO INVENTORY SUMMARY	101
APPENDIX C – FCC LICENSE INFORMATION	101
APPENDIX D – SITE SURVEYS	101
APPENDIX E – LETTERS OF SUPPORT.....	101
APPENDIX F – QUESTIONNAIRE RESULTS.....	101
APPENDIX G – MEETING SUMMARIES	101
APPENDIX H – STATEMENT OF WORK – PHASE 1 NEEDS ASSESSMENT	101
APPENDIX I – SIEC: DEFINITION FOR LAND MOBILE RADIO DEPLOYMENT FOR PUBLIC SAFETY.....	101

Table of Figures

Figure 1 – Communications Improvements - Consortium Wide	4
Figure 2 – Tri-County Consortium Coverage	5
Figure 3 – Tri-County Consortium Site List.....	11
Figure 4 – Communications Improvements, TIC Total.....	34
Figure 5 – Success Factors, TIC Total.....	35
Figure 6 – Communications Improvements, Broadwater County	38
Figure 7 – Critical Success Factors, Broadwater County	39
Figure 8 – Agency Interactions, Broadwater County	40
Figure 9 – Communications Improvements, Jefferson County	41
Figure 10 – Critical Success Factors, Jefferson County	42
Figure 11 – Agency Interactions, Jefferson County	43
Figure 12 – Communications Improvements, Powell County	44
Figure 13 – Critical Success Factors, Powell County	45
Figure 14 – Agency Interactions, Powell County	46
Figure 15 – Communications Improvements, Dept. of Corrections	47
Figure 16 – Critical Success Factors, Dept. of Corrections	48
Figure 17 – Agency Interactions, Department of Corrections	49
Figure 18 – Site Map: Consortium-Wide.....	51
Figure 19 – Coverage Map: Beacon Hill	53
Figure 20 – Coverage Map: Prison Hill	55
Figure 21 – Coverage Map: Cominco.....	57
Figure 22 – Coverage Map: Ogden Mountain	59
Figure 23 – Coverage Map: Free Enterprise	61
Figure 24 – Coverage Map: Bull Mountain	63
Figure 25 – Coverage Map: XL Heights.....	65
Figure 26 – Coverage Map: Montana City	67
Figure 27 – Coverage Map: Limestone Hills.....	69
Figure 28 – Coverage Map: Nixon Ridge.....	71
Figure 29 – Coverage Map: Hogback	73
Figure 30 – Coverage Map: Stonewall	75
Figure 31 – Coverage Map: Pauly	76
Figure 32 – Coverage Map: Mac Pass	78
Figure 33 Field Unit Categories.....	86
Figure 34 – Tri-County Consortium Site List.....	89
Figure 35 - Planned Sites and Coverage	94
Figure 36 – Tri-County Consortium Inventory Totals.....	95
Figure 37 – Equipment Pricing List.....	97